

Project Charter

Smart Recruitment & Funnel Optimization for Time-to-Hire Reduction

Prepared for: NovaTech Solutions | **Prepared by:** Carol Felix, Business Analyst

Background

NovaTech Solutions hires 200+ technology professionals per quarter to staff client projects, but relies on manual resume screening and manual interview scheduling. This results in a 48–55 day average time-to-hire against a 25–30 day industry benchmark, and an approx 30% candidate drop-off between shortlist and interview. The Business Case for Smart Recruitment was approved to pilot funnel automation on bulk technical hiring before scaling to specialist roles.

Objectives

- Reduce average time-to-hire from 48–55 days to under 30 days.
- Reduce candidate drop-off (shortlist-to-interview) from approx 30% to under 15%.
- Increase requisitions handled per recruiter by approx 30% through automated screening.
- Provide real-time funnel-stage visibility to recruiters and hiring managers.

Scope

Inscope:

- ATS-based resume screening and ranking against job description criteria
- Automated interview scheduling integrated with panel calendars
- Funnel-stage SLA tracking and escalation alerts
- Real-time recruitment funnel dashboard
- Pilot rollout on bulk technical hiring

Out of scope:

- Specialist/leadership hiring (future phase)
- Onboarding and post-offer processes
- Compensation/offer-letter automation

High Level Milestones

Milestone	Target Timeline
Requirements gathering & sign-off	Weeks 1–3
Solution design (BRD/FRD finalized)	Weeks 4–5

Build & configuration (ATS + scheduling integration)	Weeks 6–10
UAT	Weeks 11–12
Pilot rollout (bulk technical hiring)	Week 13
Post-pilot evaluation	Week 16

Budget (Estimated)

Rs.18–22 lakhs one-time implementation cost; Rs.4–5 lakhs/year ongoing maintenance and licensing, as per approved Business Case.

Roles & Governance

Role	Responsibility
Project Sponsor - Head of Talent Acquisition	Funding approval, strategic direction
Business Analyst	Requirements, process design, UAT coordination
Human Resource Information System / IT Lead	System integration, technical delivery
Senior Recruiter (Process Owner)	Process input, pilot adoption
Hiring Manager Representative	Client-side requirements input

Risks

- Recruiter resistance to new tooling mitigated via training and phased rollout.
 - ATS/HRIS integration data quality issues.
 - Over-reliance on automated screening risking false rejections mitigated by human review of borderline scores.
-

Assumptions

- Existing HRIS supports API-based ATS integration.
 - Hiring managers will adopt structured interview scorecards.
 - Budget approved within the current quarter.
-

Constraints

- No disruption to active, in-progress requisitions during rollout.
 - Must comply with candidate PII/data privacy requirements.
 - Rollout targeted within one hiring quarter to align with bulk hiring cycles.
-

Success Criteria

Time-to-hire under 30 days, candidate drop-off under 15%, and dashboard live for 100% of active requisitions by end of pilot evaluation (Week 16).