

Solution Evaluation & KPI Report

Smart Recruitment - NovaTech Solutions

Prepared for: NovaTech Solutions | **Prepared by:** Carol Felix, Business Analyst

Evaluation Period: Post-pilot (bulk technical hiring — Java, Data Analyst, Business Analyst, QA)

Purpose

This report evaluates the outcomes of the Smart Recruitment pilot against the success criteria defined in the Business Case and Project Charter, following UAT sign-off and pilot rollout.

KPI Results

KPI	Baseline (AS-IS)	Target	Actual (Post-Pilot)	Result
Time-to-hire	48-55 days	< 30 days	27 days	Target Met
Candidate drop off (from shortlist to interview)	Approx 30%	<15%	13%	Target met
Requisitions handled per recruiter	15-20	+30%	+32%	Target Met
SLA breach visibility	0% (no tracking existed)	100% of active requisitions	100%	Target Met
Resume screening time per requisition	4-5 days	<1 day	Approx 0.8 days	Target Met
Interview scheduling time per requisitions	6-8 days	< 2 days	1.6 days	Target Met

Summary

The Smart Recruitment pilot met or exceeded all defined success criteria. Time - to - Hire dropped from 48-55 day baseline to 27 days - an approx 49% reduction, driven primarily by two automated stages(resume screening and interview scheduling) that were the root causes identified during AS-IS and Root Cause Analysis phases. Candidate drop off fell from approx 30% to 13%, validating that faster response times directly reduce the number of candidates lost to completing offers. Recruiters capacity increased by 32%, slightly exceeding the 30% target, largely due to the time reclaimed from manual screening.

One finding from UAT - the critical defect caught during testing(DEF-03 - internal match scores unintentionally exposed in candidate notifications)reinforced the importance of field- level validation for any candidate facing communication and this check has been added as a standing QA step for future notification changes.

Lessons Learned

- **What went well:** Early elicitation surfaced the auto booking vs manual approval conflict (Recruiter vs Head of TA) before build began, avoiding costly rework resolved cleanly via the 4h override rule.
- **What could improve:** The PII notification defect suggests notification related requirements should include explicit “field exclusion” acceptance criteria upfront in future projects rather than relying solely on UAT to catch data exposure risks
- **Unresolved:** Candidate facing ranking transparency(raised by Product?candidate Experience vs Hiring Manager/Compliance caution) remain an open question for a future phase, pending Support team feedback on actual candidate inquiry volume post pilot

Recommendation & Next Steps

Based on pilot results, recommend full rollout of Smart Recruitment across all bulk technical hiring, with a phased evaluation for extending to specialist/leadership roles in a future phase. Suggested next-phase scope: candidate-facing status transparency enhancements, predictive time-to-hire forecasting, and expanded PII governance automation.