

Story ID	Story	Priority	Rationale
US-01	Auto-rank resumes against JD	Must	Directly resolves the largest root-cause bottleneck (4–5 days of manual screening)
US-02	View scoring breakdown per candidate	Must	Resolves Hiring Manager's "black-box score" trust concern without it, adoption of US-01 is at risk
US-03	Manual override for below-threshold candidates	Must	Preserves recruiter judgment; without it, Senior Recruiter's core concern from elicitation goes unaddressed
US-04	Propose conflict-free interview slots	Must	Directly resolves the second-largest bottleneck (6–8 days of manual scheduling)
US-05	Auto-book standard requisitions	Must	Core to the scheduling time reduction target (<2 days)
US-06	Pause/reassign scheduling request	Must	Resolves the auto-booking vs. manual-approval conflict raised by the Senior Recruiter required for adoption
US-07	Candidate interview confirmation	Must	Basic functional requirement process cannot run without it
US-08	Structured feedback scorecard	Should	Improves feedback consistency and speed, but process can technically function without it initially
US-09	Feedback reminder (18 hrs)	Should	Supports SLA adherence but is a secondary automation layer

US-10	Feedback deadline escalation	Should	Same as above valuable but not blocking core TTH reduction
US-11	Candidate status notifications	Should	Addresses drop-off (30% to 15% target) but is secondary to fixing the two core bottlenecks
US-12	Funnel dashboard (all requisitions)	Must	Core to the "real-time visibility" success criterion in Business Case/Charter
US-13	"At risk" SLA flagging	Must	Enables proactive vs. reactive management a defined success metric
US-14	Escalation to Head of TA on repeat SLA breach	Should	Valuable governance layer, but not required for MVP funnel automation to function
US-15	ATS-HRIS integration	Must	Foundational screening, scheduling, and dashboard all depend on clean data sync
US-16	PII role-based access control	Must	Non-negotiable compliance requirement flagged by HRIS/IT Lead in elicitation
US-17	PII auto-purge after 12 months	Could	Important for compliance but can follow in a fast-follow release without blocking pilot launch